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P00012 2001JUL31

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-AQ-ARCC

MYRNA DOWELL (309)782-4635

EMAIL: DOWELLM@RIA.ARMY.MIL

S3603A

DCM CLEVELAND

ADMIRAL KIDD BLDG.

555 EAST 88TH STREET

BRATENAHL  OH  44108-1068

C NONE SC1012

06HG2

INDUSTRIAL MACHINING & DESIGN

SERVICES INC

860 MAIN AVE SW

WARREN  OH  44483-0000

TYPE BUSINESS: Small Disadvantaged Business Performing in U.S.
DAAD13-00-C-0025

2000OCT12

ACRN: AB NET INCREASE: $458,790.75

KIND MOD CODE: C

X FAR 43.103(a)

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/

JOYCE L KLEIN
KLEINJ@RIA.ARMY.MIL (309)782-5051
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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

THE PURPOSE OF THIS MODIFICATION IS TO FORMALIZE LETTER MODIFICATION P00012 DATED JULY 31, 2001.  MODIFICATION P00012 IS TO DEFINITIZE

MODIFICATION P00011 FOR THE ADD-ON QUANTITY OF 3,300 EACH M6 DISCHARGERS AT A UNIT PRICE OF $575.37 EACH.

THE TOTAL CLIN AMOUNT FOR CLIN 0001AD IS HEREBY INCREASED BY $458,790.75 FROM $1,439,930.25 TO $1,898,721.00.  THE TOTAL CEILING PRICE

OF $1,919,907.00 IS HEREBY REDUCED TO THE TOTAL FIRM FIXED PRICE AMOUNT OF $1,898,721.00 FOR THIS ADD-ON.

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 002 ***

  2 5

DAAD13-00-C-0025 P00012

INDUSTRIAL MACHINING & DESIGN



CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AD        PRODUCTION QUANTITY                                       3300         EA   $     575.37000  $      1,898,721.00              ___________________                                                          ______________   _________________

              NSN: 1040-01-383-4114

              NOUN: DISCHARGER,GRENADE,

              FSCM: 81361

              PART NR: 13-12-400

              SECURITY CLASS: Unclassified

              PRON: S61ZA722SB    PRON AMD: 04    ACRN: AB

              AMS CD: 070011

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AD  S61ZA722SB             AB       2        $       1,439,930.25  $         458,790.75            $       1,898,721.00

        070011

                                                                           _________________

                                                         NET CHANGE    $         458,790.75

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        97   X4930AC61 6N           26FB  S19130                W13G07           $         458,790.75                                                                                                          __________________

                                                                                          NET CHANGE    $         458,790.75

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,721,765.71              $         458,790.75              $       3,180,556.46
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 002     LETTER MODIFICATION P00012                                     31-JUL-2001      2PG
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